Project Activities:

Ind.act.	Activities	Dates and venue	Human Resources	Material / financial resources	Person in charge
IP_2	Teachers' meeting	Oct 2006 P_2	3 teachers Ro 3 teachers Sp Comenius team Fr	Transport and subsistence costs Folders for workshops Documents in electronic format	Emma Mestre-R_1 France
IP_1		Oct 2007 P_1	2 teachers Fr 2 teachers Sp Comenius team Ro		Teodora Popa - R_1 Romania
IP_3		Oct 2008 P_3	3 teachers Ro 2 teachers Fr Comenius team Sp		Genaro Carballo -R_1 Spain
RP_3	Project reunions	Mar 2007 P_3	2 teachers + 4 students Ro 2 teachers + 15 students Fr Comenius team Sp	Transport and subsistence costs Research trips expenses Materials for students' workshops	Genaro Carballo -R_1 Spain
RP_2		Apr 2008 P_2	4 teachers + 12 students Ro	Materials for teachers' workshops	Emma Mestre-R_1 France
RP_1		Apr 2009 P_1	3 teachers + 15 students Sp Comenius team Fr 2 teachers + 12 students	Folders for workshops Documents in electronic format	Teodora Popa - R_1 Romania

			Fr 2 teachers + 4 students Sp Comenius team Ro		
A_1	E-mail exchange between students of the three schools	Nov – May Each school year P_1, P_2, P_3	Comenius teams from the three schools	Electronic equipment Internet connection Paper for the printer	R_2 from each school
A_2	Workshops to research, design and create the presentations for the host country	Dec 2006– Feb 2007 P_1, P_2 Jan – Apr 2007 P_1, P_3 Jan – Apr 2007 P_2, P_3	Comenius group Ro Comenius group Fr Comenius group Ro Comenius group Sp Comenius group Fr Comenius group Sp	Albums, guides, newspaper articles, media, internet Stationery Electronic equipment	R_3 from the schools in Ro and Fr R_3 from the schools in Ro and Sp R_3 from the schools in Fr and Sp
A_3	Workshops to prepare the project reunions	Dec 2006– Feb 07 P_3 Jan – Apr 2007 P_2 Jan – Apr 2007 P_1	Project team Sp Project team Fr Project team Ro	Stationery for the folders Materials for the workshops Planning of the research field trips	Genaro Carballo -R_1 Spain Emma Mestre-R_1 France Teodora Popa - R_1 Romania
A_4	Workshops to create the middle products	According to the annual chart	Project teams	Informative materials Stationery Electronic equipment	R_4 from each school
A_5	Workshops to create the end products	According to the chart	Project teams	Electronic equipment (including soft) Stationery	R_1 from each school

A_6	Other curricular or extracurricular activities, including optional courses or dissemination	According to the customised calendar of each school	Project teams	Stationery Popular art items Consumables Electrical and electronic equipment	R_1 şi R_5 from each school
A_7	Monitoring and evaluation activities: ▪ Group discussions with teachers, students and parents ▪ Middle, annual and final reports ▪ Questionnaires ▪ SWOT analyses	According to the chart	Comenius team of each school	Stationery Electronic equipment	R_1 from each school